

## **PML Country Club Building Renovation Project Update**

September 24, 2018

The kitchen plans were submitted to Tuolumne County Environmental Health for review and approval. After months of strict review and comment by the County, our architect and design firm feel confident that they have addressed all of the County requirements.

The project structural engineer provided the specifications and calculations needed due to the change in the plan to add rockwork to the bar and fireplace for a more "rustic" design. The changes caused a slight delay in plan submittal.

The building renovation plans were reviewed with the County Planning Department and they provided their required preliminary changes and our architect and design firm are finalizing these for permitting.

The original plan to close down the Grill operation for project demolition and construction on October 1st has now been moved to November 15th. The Grill and Bar will remain open and in operation until such time that we receive permit approvals. Like most renovation projects, timelines will be moved due to planning and permitting, but our goal is to complete the project on schedule, by spring of 2019.

<http://www.pinemountainlake.com/pmla-grill-renovation-project/>