



Office of Emergency Services County of Tuolumne

John Gray, Director
Craig L. Pedro, Assistant Director
Tracie M. Riggs, Coordinator

Tuolumne County Administration Center
2 South Green Street
Sonora, CA 95370
Phone (209) 533-5511
Fax (209) 533-5510

Storm Timeline

- 3/22 Major Storm
- 3/23 County OES Director proclaims a Local State of Emergency due to Severe Weather
- 3/26 OES Coordinator, EDA Director, and Sheriff attend meeting in Groveland to assist private business owners.
- 4/4 Cal OES tours damage sites
- 4/11 FEMA & Cal OES tour damage sites
- 4/19 Governor Brown Proclaims State of Emergency due to Storms
- 4/21 CAO, Supervisor Gray and OES Coordinator attend PML Board meeting.
- 4/26 County Applies for CDAA (emergency grant funding)

Ferretti Road - Construction Timeline

- 5/1 Caltrans Conducts Field Tour of Ferretti Road
- 5/8 OES, CRA Meet with County Counsel to Determine best ways to expedite construction
- 5/10 CRA Director, CAO and OES Coordinator meet with Supervisor Gray to review construction timeline
- 5/14 NTP to Quincy Engineering Inc. to prepare Plans, Specifications & Estimate (PS&E)
- 5/16 Caltrans confirms Ferretti Road project has been submitted to FHWA for approval
- 6/1 Topographical Surveys
- 6/15 30% Plans and Estimate
- 6/15 Prepare and submit permitting applications
- 6/26 Prepare Specifications
- 6/29 95% PS&E
- 7/3 Final PS&E
- 7/17 Bidding process (assumes funding)
- 9/4 Award project
- 9/14 Receive permit approvals
- 9/17 Notice to Proceed with construction (weather permitting)
- 12/7 Project complete (weather permitting)