



ASPHALT PAVING CONTRACTORS • STATE LICENSE #669487

PML 2021 ASPHALT MAINTENANCE PROJECT
SEE BARRICADES ON ROADS FOR SPECIFIC STREET
NOTIFICATIONS

JUNE 14TH: ASPHALT DIG OUTS

- MOONLIGHT COURT (COURT CLOSED DURING CONSTRUCTION)
- BRECKENRIDGE RD/BLUE BELL CT (DRIVE THROUGH ACCESS)

JUNE 14-15TH: CRACKSEAL

- MOONLIGHT, BRECKENRIDGE RD, BLUE BELL CT & UPPER SKY RIDGE

JUNE 15TH: DIG OUT REPAIR & WEDGECUTTING

- PLEASANT VIEW DR (LIMITED DRIVE THROUGH ACCESS)

JUNE 16TH : DIG OUT REPAIR & WEDGECUTTING

- PLEASANT VIEW DR (LIMITED DRIVE THROUGH ACCESS)

JUNE 16TH- 18TH: CRACKSEAL

- HETCH HETCHY CT, ROCK CANYON WAY, NOB HILL CIRCLE, QUAIL RIDGE, RISING HILL CIRCLE

JUNE 17TH:

- CHAPPAREL CT (WEDGECUT, OVERLAY & DIG OUT REPAIR)
- QUAIL RIDGE CT (OVERLAY)

JUNE 18TH: DIG OUT REPAIR

- CHAPPAREL CT (BALANCE)
- NOB HILL CIRCLE & RISING HILL CIRCLE



ASPHALT PAVING CONTRACTORS • STATE LICENSE #669487

PML 2021 ASPHALT MAINTENANCE PROJECT

JUNE 21ST: DIG OUT REPAIR (FINAL PREP PRIOR TO OVERLAY ON 22ND -24TH)

SEE STREET NOTIFICATION FOR EXACT DESCRIPTION OF WORK:

- UPPER SKY RIDGE, BIG FOOT CIRCLE & ROCK CANYON WAY (CLOSED FOR CONSTRUCTION)

JUNE 22ND: OVERLAY

- CHAPPERAL CT (CLOSED FOR PAVING)
- BIG FOOT CIRCLE (DETOUR)

JUNE 22ND: GRIND PAVEMENT OUT

- LONGRIDGE COURT (ROAD CLOSED)

JUNE 23RD: OVERLAY

- PLEASANT VIEW DR (LIMITED ACCESS)

JUNE 23RD: GRIND & PAVE

- LONGRIDGE COURT (BOTTOM LIFT)

JUNE 24TH: OVERLAY

- PLEASANT VIEW DR (LIMITED ACCESS)
- LONGRIDGE COURT (TOP LIFT)

JUNE 25TH: CLEAN UP AND PREP FOR SLURRY SEAL